

GRAP Stop-Work Evidence Pack

ONE-PAGE SPECIMEN | GURUGRAM | 16-22 JANUARY 2026

Historical public-source example. Not a completed client report, government certificate or proof of site delay. Prepared 27 October 2026.

01 / PROJECT AND EVIDENCE STATUS

Location: Gurugram, Haryana. Activity: excavation and piling, subject to project applicability and exceptions. Client, contract, parcel and site records: not supplied.

02 / REGULATORY CHRONOLOGY AND SOURCE INDEX

Date / source	Published action / meaning
16 Jan / S01	Stage III invoked; activity applicability must be checked.
17 Jan / S02	Stage IV invoked; Stage III measures continue.
20 Jan / S03	Stage IV withdrawn; Stage III remains in force.
22 Jan / S04	Stage III withdrawn; Stages I-II remain.
Sources (click to open): S01: Stage III order / government-hosted copy S02: Stage IV order S03: Stage IV revocation S04: Stage III revocation	

03 / SITE LOG AND ENVIRONMENTAL CONTEXT

Planned activity | Actual work / stoppage | Idle resources | Supporting record | Submission time
Client log not supplied. No lost hours or contemporaneous site events are asserted. Seven calendar dates touched does not establish seven days of contractual delay.

CPCB, 16 January 2026: Gurugram city AQI 347 (Very Poor), 4 PM bulletin. City context only; not a site or nearest-station measurement.

04 / SOURCE-FILE INTEGRITY

SHA-256 of retained CPCB AQI_Bulletin_20260116.pdf:
987d7155e00c977f15c113339f00c5910a25d51ee122364ec78ff0103d6f57e8
A matching hash checks file consistency. It does not certify source truth or site events.

05 / LIMITS AND FULL DELIVERABLE

No episode-specific district or site closure/reopening order is included in this specimen. The paid pack adds agreed activity mapping, indexed client records, full source files and disclosed gaps. No legal advice, critical-path analysis, compliance certification or guaranteed EoT entitlement.

INR 9,500 | One site / one contract package / one episode up to 30 days.
Coverage, delivery timing and applicable taxes confirmed before payment.